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“REF-10” 

Forum Working Group 
Work Package A.1 

“Coordinated enforcement project REACH-EN-FORCE-10” 
(mandate adopted at Forum-45) 

Composition 

Chair: Karin RUMAR (SE) 

Forum Members and Alternates 
- Kaca PILETIC (HR) 
- Eugen ANWANDER (AT) 

Invited Experts 
- Eric BARSEGHIAN (NL) 
- Mieke CONICKX (BE) 
- Anneli PÄRNÄNEN (FI) 
- Emilie ROGERS (NO) 
- Michel LEYNEN (BE) 
- Frank VILSMEIER (DE) 
ECHA 
- Juan Pablo CALVO TOLEDO 
- Ignacio GONZALEZ RODRIGUEZ 
- Telmo VIEIRA PRAZERES 

Objective:  
- Conceive, manage and evaluate the tenth major Forum enforcement project REF-

10 ‘Integrated chemical control of products’. 
- Present the relevant project recommendations to ECHA ASOs to promote 

compliance  
- develop practical enforcement guidance for enforcement authorities based on the 

lessons learnt from the project 

Mandate:  
1. Develop the project manual (guidance document, checklist, planning,

recommendations) for the execution of the project; 
2. The WG will consider whether it needs to cooperate with other public enforcement

networks and authorities such as customs, RoHs, Market Surveillance, 
environment and if so, liaise with them to facilitate this cooperation and 
coordinate the project accordingly 

3. The WG will consider whether it needs to collect input from ASOs and if so, liaise
with the ASOs to obtain it 

4. Prepare and deliver the extended training for project national coordinators and
inspectors (conditional on the availability of sufficient number of experts to 
prepare it) 

5. Management of the Operational phase
6. Management the Reporting phase: Follow-up operational phase, collect the

results and draft project evaluation
7. Prepare and conduct a remote workshop for ECHA ASOs to discuss the project

results and recommendations for the industry
8. Elaborate a guideline and training to tackle the question related to the verification

of the notification to the SCIP database and liaise if necessary with IMPEL to
assist on this task
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9. Elaborate tips and hints for inspectors based on the relevant outcomes from the
project

Timeline 

- Project manual: Q4 2021  
- Prepare and deliver the extended training for project national coordinators and 

inspectors: Q4 2021 
- Operational phase: 2022  
- Reporting phase (National Coordinators): Q1 2023  
- Evaluation phase: Q3 2023 
- Draft report: Q4 2023 
- Adoption of the report: Q4 2023 
- Workshop with ECHA ASOs: Q2 2024 
- Tips and hints for inspectors: Q2 2024 


