## Overall timelines

<table>
<thead>
<tr>
<th>Year</th>
<th>Q3</th>
<th>Q4</th>
<th>Q1</th>
<th>Q2</th>
<th>Q3</th>
<th>Q4</th>
<th>Q1</th>
<th>Q2</th>
<th>Q3</th>
<th>Q4</th>
<th>Q1</th>
<th>Q2</th>
</tr>
</thead>
<tbody>
<tr>
<td>2018</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2021</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Legal Milestones

- **07/2018**: WFD entry into force
- **10/2018**: 1st WS & draft scenario
- **05-06/2019**: Consultation on info req.
- **07/2020**: Transpose WFD
- **01/2021**: Submit to SCIP DB

### Stakeholder Engagement

- **09/2019**: Info req. published
- **10/2019**: IUCLID 6.4 SCIP format
- **02/2020**: SCIP DB 1st prototype
- **10/2020**: SCIP DB v1 enhancing prototype to production level use
- **Q1-Q2/2021**: SCIP DB v2 UC: make data available

### IT Tooling Milestones

- **07/2018**: WFD entry into force
- **10/2018**: 1st WS & draft scenario
- **05-06/2019**: Consultation on info req.
- **11/2019**: 2nd WS
- **10-12/2019**: IT user grp meetings
- **2020**: IT user grp meetings TBA
- **10/2019**: IUCLID 6.4 SCIP format
- **02/2020**: SCIP DB 1st prototype
- **10/2020**: SCIP DB v1 enhancing prototype to production level use
- **Q1-Q2/2021**: SCIP DB v2 UC: make data available
Next steps SCIP IT implementation

• Release of the prototype v0 (February 2020)
  • Will include functionalities to prepare dossiers and test submission (including System to System).
  • Submitted data will be considered test data and will be deleted (before the October 2020 release).
  • No public view on the test data

• Next phase of development
  • Testing phase, implementation of improvements
  • Analysis of sharing and referencing of articles in the supply chain
  • Analysis of dissemination portal

• Release of SCIP v1 (planned for end of October 2020)
  • Open to received data to fulfil legal obligation
Thank you!

SCIP@echa.europa.eu

Subscribe to our news at echa.europa.eu/subscribe

Follow us on Twitter @EU_ECHA

Follow us on Facebook Facebook.com/EUECHA