
Timelines for the opinion‐forming of Active Substance applications 11/09/2024

AS WP step TASK . Process flow 48 Process flow 49 Process flow 50 Process flow 51 Process flow 52 Process flow 53 Process flow 54 Process flow 55

Start 26 September 2022 03 January 2023 01 April 2023 17 June 2023 30 September 2023 08 January 2024 11 March 2024 17 June 2024

End 02 January 2023 31 March 2023 16 June 2023 29 September 2023 05 January 2024 08 March 2024 14 June 2024 06 September 2024

Start 23 January 2023 24 April 2023 10 July 2023 23 October 2023 29 January 2024 05 April 2024 08 July 2024 30 September 2024

End 22 February 2023 21 May 2023 22 August 2023 01 December 2023 01 March 2024 17 May 2024 16 August 2024 04 November 2024

Start 23 February 2023 22 May 2023 23 August 2023 02 December 2023 04 March 2024 20 May 2024 19 August 2024 05 November 2024

End 25 March 2023 21 June 2023 25 September 2023 08 January 2024 08 April 2024 14 June 2024 20 September 2024 05 December 2024

Start 26 March 2023 22 June 2023 26 September 2023 09 January 2024 09 April 2024 17 June 2024 23 September 2024 09 December 2024

End 26 May 2023 25 August 2023 10 November 2023 16 February 2024 17 May 2024 23 August 2024 08 November 2024 31 January 2025

Start 29 May 2023 28 August 2023 13 November 2023 19 February 2024 20 May 2024 26 August 2024 11 November 2024 03 February 2025

End 02 June 2023 01 September 2023 17 November 2023 23 February 2024 24 May 2024 06 September 2024 15 November 2024 07 February 2025

Start 19 June 2023 18 September 2023 04 December 2023 11 March 2024 10 June 2024 23 September 2024 02 December 2024 03 March 2025

End 30 June 2023 29 September 2023 15 December 2023 22 March 2024 21 June 2024 04 October 2024 13 December 2024 14 March 2025

Start 21 July 2023 20 October 2023 24 January 2024 29 April 2024 09 July 2024 22 October 2024 08 January 2025 01 April 2025

End 11 August 2023 10 November 2023 22 February 2024 30 May 2024 30 July 2024 12 November 2024 29 January 2025 22 April 2025

Start 03 July 2023 30 September 2023 16 December 2023 23 March 2024 24 June 2024 07 October 2024 16 December 2024 17 March 2025

End 28 July 2023 17 October 2023 17 January 2024 18 April 2024 05 August 2024 21 October 2024 17 January 2025 04 April 2025

Start 29 July 2023 18 October 2023 18 January 2024 19 April 2024 06 August 2024 22 October 2024 20 January 2025 07 April 2025

End 07 August 2023 23 October 2023 24 January 2024 25 April 2024 12 August 2024 25 October 2024 24 January 2025 11 April 2025

Start 08 August 2023 24 October 2023 25 January 2024 26 April 2024 14 August 2024 28 October 2024 27 January 2025 14 April 2025

End 19 August 2023 07 November 2023 04 February 2024 06 May 2024 28 August 2024 08 November 2024 07 February 2025 25 April 2025

Start 04 September 2023 20 November 2023 19 February 2024 20 May 2024 16 September 2024 25 November 2024 24 February 2025 12 May 2025

End 15 September 2023 01 December 2023 01 March 2024 31 May 2024 20 September 2024 29 November 2024 28 February 2025 16 May 2025

Start 16 September 2023 02 December 2023 02 March 2024 01 June 2024 23 September 2024 02 December 2024 03 March 2025 19 May 2025

End 06 October 2023 22 December 2023 22 March 2024 28 June 2024 11 October 2024 20 December 2024 21 March 2025 06 June 2025

Start 16 September 2023 02 December 2023 02 March 2024 03 June 2024 23 September 2024 02 December 2024 03 March 2025 19 May 2025

End 02 November 2023 24 January 2024 24 April 2024 16 July 2024 04 November 2024 13 January 2025 14 April 2025 30 June 2025

Start 03 November 2023 25 January 2024 25 April 2024 17 July 2024 05 November 2024 14 January 2025 15 April 2025 01 July 2025

End 11 January 2024 21 March 2024 25 June 2024 11 September 2024 04 December 2024 12 February 2025 14 May 2025 30 July 2025

Start 12 January 2024 22 March 2024 26 June 2024 12 September 2024 05 December 2024 13 February 2025 15 May 2025 31 July 2025

End 27 February 2024 10 May 2024 08 August 2024 25 October 2024 21 January 2025 01 April 2025 01 July 2025 16 September 2025

Note: process flow 52 has been updated

Note that dates are subject to changes and cancellations.

Trilateral discussions and updated RCOM

Submission

Commenting phase

RCOM

Non‐confidential documents

Disagreeing in closing a point

WG Meeting

Commenting WG Minutes

Preparation of updated AR and BPC opinion by eCA and submission 
by eCA to ECHA

ECHA–eCA consultation on BPC opinion and submission by ECHA to 
BPC

Commenting BPC on updated AR and BPC opinion

Final Opinion

Final AR & IUCLID/Doc III

Confidentiality check (applicant)

BPC Meeting

As indicated in section 3 of the Working procedure for active substance approval and renewal (available at https://echa.europa.eu/about‐us/who‐we‐are/biocidal‐products‐committee), the dates given below are the actual dates for each step. The first column ‘WP step’ refers to the steps given in the working procedure. 
Note that number of steps have been reduced to the most relevant ones for the Member States to simplify the table.
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