Goal of the project - to enforce compliance of formulators of mixtures with some of the essential requirements of the REACH and CLP Regulations

- REACH and CLP requirements to be enforced or advised
  - REACH
    - Information in the supply chain
    - No data no market
    - Downstream users
  - CLP
    - Notification
    - Duty to maintain information

- Proposed timeline
  - Preparatory phase October 2010 April2011
  - Operational phase May 2011 –December 2011
  - Reporting phase January 2012 June 2012
- Extension of the operational and reporting phases proposed

- Actors in the project
  - Forum
  - Forum WG "Preparation of Forum enforcement project for 2010/2011"
  - Forum WG "REACH-EN-FORCE 2"
  - Forum Secretariat
  - Participating countries
  - National Coordinators
  - National REACH enforcement trainers
  - Inspectors

- Target group
  - Downstream users formulators of mixtures
  - formulators of paints, cleaning products,
    polymer masterbatches, explosives,
    lubricants, plant protection products,
    alloys, etc
  - Choice of dutyholders to be inspected to be done by the MS according national priorities

- Project manual
  - Adopted by the Forum
  - Includes Questionnaire and list of legal acts
  - Clarifies the goal of the project, main actors and target groups, timeline and training, planning, preparation and implementation issues
  - Data processing and communication

- Training
  - Training of the national coordinators
    - Training workshop on REF 2 and CLP issues
    - Case studies
  - Training of the inspectors in participating countries

- Data collection, analysis and reporting
  - Questionnaire
    - Available on national languages
    - MS word and PDF forms
  - Data collection
    - Via the National coordinators
    - Excel sheet
    - Data analysis