

Timelines for the peer review of Union authorisation – Process flows 31-34

The dates given below are the actual dates for each step. The first column ("Step WP") refers to the steps given in the "Working procedure for Union authorisation applications" (available at <https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee>). Note that further process flows are under development in order to align with the active substance approval timelines.

Step WP	Task		Process flow 31	Process flow 32	Process flow 33	Process flow 34
1	Submission	Start	08 Oct 2018	11 Dec 2018	26 Mar 2019	06 Jun 2019
		End	10 Dec 2018	25 Mar 2019	05 Jun 2019	27 Aug 2019
2	Accordance check	Start	10 Dec 2018	25 Mar 2019	05 Jun 2019	28 Aug 2019
		End	09 Jan 2019	24 Apr 2019	26 Jun 2019	18 Sep 2019
6	Commenting phase	Start	09 Jan 2019	24 Apr 2019	26 Jun 2019	18 Sep 2019
		End	06 Feb 2019	22 May 2019	31 Jul 2019	04 Oct 2019
7	Trilateral discussions and RCOM	Start	06 Feb 2019	22 May 2019	31 Jul 2019	04 Oct 2019
		End	27 Feb 2019	12 Jun 2019	21 Aug 2019	20 Oct 2019
8	Disagreement in closing a point	Start	27 Feb 2019	12 Jun 2019	21 Aug 2019	20 Oct 2019
		End	06 Mar 2019	19 Jun 2019	28 Aug 2019	28 Oct 2019
15	WG	Start	25 Mar 2019	08 Jul 2019	16 Sep 2019	11 Nov 2019
		End	29 Mar 2019	12 Jul 2019	27 Sep 2019	22 Nov 2019
24	Commenting WG minutes	Start	12 Apr 2019	26 Jul 2019	11 Oct 2019	06 Dec 2019
		End	03 May 2019	16 Aug 2019	01 Nov 2019	30 Dec 2019
28	Secr - eCA dialogue	Start	29 Mar 2019	12 Jul 2019	27 Sep 2019	22 Nov 2019
		End	20 May 2019	02 Sep 2019	04 Nov 2019	27 Jan 2020
31	Submitting updated PAR and updated SPC	Start	29 Mar 2019	12 Jul 2019	27 Sep 2019	22 Nov 2019
		End	20 May 2019	02 Sep 2019	04 Nov 2019	27 Jan 2020
32	Draft BPC opinion	Start	20 May 2019	02 Sep 2019	04 Nov 2019	27 Jan 2020
		End	03 Jun 2019	16 Sep 2019	18 Nov 2019	11 Feb 2020
35	Commenting PAR,SPC and opinion	Start	03 Jun 2019	16 Sep 2019	18 Nov 2019	11 Feb 2020
		End	17 Jun 2019	30 Sep 2019	02 Dec 2019	21 Feb 2020
37	BPC	Number	BPC-31	BPC-32	BPC-33	BPC-34
		Start	24 Jun 2019	07 Oct 2019	09 Dec 2019	02 Mar 2020
		End	28 Jun 2019	11 Oct 2019	13 Dec 2019	06 Mar 2020
39	Opinion finalisation	Start	28 Jun 2019	11 Oct 2019	13 Dec 2019	06 Mar 2020
		End	08 Jul 2019	21 Oct 2019	23 Dec 2019	16 Mar 2020
41-43	Confidentiality check and submission of the final PAR, confidential annex to the final PAR and SPC	Start	28 Jun 2019	11 Oct 2019	13 Dec 2019	06 Mar 2020
		End	08 Jul 2019	21 Oct 2019	23 Dec 2019	04 Jul 2020
44	Sending the redacted final PAR to SECR for dissemination	Start	08 Jul 2019	21 Oct 2019	23 Dec 2019	04 Jul 2020
		End	06 Sep 2019	20 Dec 2019	21 Feb 2020	01 Nov 2020

Note that WG and BPC meetings are subject to changes. Please refer to the ECHA site for updated information:

<https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee/working-groups>

<https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee/meetings-of-the-biocidal-products-committee>