

Timelines for the peer review of active substance evaluations

As indicated in section 3 of the [Working procedure for active substance approval](#), the dates given below are the actual dates for each step. The first column 'WP step' refers to the steps given in the working procedure. Note that number of steps have been reduced to the most relevant ones for the Member States to simplify the table.

Orange background indicates the dates that have been modified/updated (PF 44 and 45).

AS WP step	Task		Process flow 40	Process flow 41	Process flow 42	Process flow 43	Process flow 44	Process flow 45
1	Submission	Start	17 Sep 2020	07 Jan 2021	04 Mar 2021	03 Jun 2021	16 Sep 2021	10 Jan 2022
		End	06 Jan 2021	03 Mar 2021	02 Jun 2021	15 Sep 2021	09 Jan 2022	05 Mar 2022
8	Commenting phase	Start	29 Jan 2021	26 Mar 2021	25 Jun 2021	15 Oct 2021	01 Feb 2022	29 Mar 2022
		End	05 Mar 2021	30 Apr 2021	30 Jul 2021	01 Dec 2021	03 Mar 2022	25 Apr 2022
9	RCOM	Start	05 Mar 2021	30 Apr 2021	30 Jul 2021	02 Dec 2021	04 Mar 2022	25 Apr 2022
		End	07 Apr 2021	28 May 2021	27 Aug 2021	13 Jan 2022	04 Apr 2022	25 May 2022
13	Trilateral discussions	Start	07 Apr 2021	28 May 2021	27 Aug 2021	14 Jan 2022	05 Apr 2022	25 May 2022
		End	05 May 2021	11 Aug 2021	20 Oct 2021	07 Mar 2022	09 May 2022	11 Aug 2022
14	Updated RCOM	Start	07 Apr 2021	28 May 2021	27 Aug 2021	**	**	**
		End	10 May 2021	16 Aug 2021	25 Oct 2021			
15	Disagreeing in closing a point	Start	10 May 2021	16 Aug 2021	25 Oct 2021	08 Mar 2022	10 May 2022	12 Aug 2022
		End	17 May 2021	19 Aug 2021	01 Nov 2021	14 Mar 2022	13 May 2022	15 Aug 2022
19	WG	Start	31 May 2021	06 Sep 2021	15 Nov 2021	28 Mar 2022	30 May 2022	05 Sep 2022
		End	11 Jun 2021	17 Sep 2021	26 Nov 2021	08 Apr 2022	10 Jun 2022	16 Sep 2022
28	Commenting WG minutes	Start	02 Jul 2021	01 Oct 2021	10 Dec 2021	22 Apr 2022	01 Jul 2022	30 Sep 2022
		End	16 Aug 2021	25 Oct 2021	10 Jan 2022	09 May 2022	15 Aug 2022	21 Oct 2022
38-39	Preparation of updated CAR/PAR, draft SPC and BPC opinion by eCA and submission by eCA to ECHA	Start	11 Jun 2021	17 Sep 2021	26 Nov 2021	08 Apr 2022	10 Jun 2022	16 Sep 2022
		End	23 Aug 2021	18 Oct 2021	17 Jan 2022	02 May 2022	22 Aug 2022	14 Oct 2022
42	ECHA-eCA consultation on updated CAR/PAR, draft SPC and BPC opinion and submission by ECHA to BPC	Start	23 Aug 2021	18 Oct 2021	17 Jan 2022	02 May 2022	22 Aug 2022	14 Oct 2022
		End	06 Sep 2021	02 Nov 2021	31 Jan 2022	11 May 2022	04 Sep 2022	28 Oct 2022
45	Commenting BPC on updated CAR/PAR, draft SPC and BPC opinion	Start	06 Sep 2021	02 Nov 2021	31 Jan 2022	12 May 2022	05 Sep 2022	28 Oct 2022
		End	17 Sep 2021	12 Nov 2021	11 Feb 2022	25 May 2022	16 Sep 2022	08 Nov 2022
47	BPC		BPC-40	BPC-41	BPC-42	BPC-43	BPC-44	BPC-45
		Start	04 Oct 2021	29 Nov 2021	28 Feb 2022	06 Jun 2022	26 Sep 2022	21 Nov 2022
49	Final Opinion	End	15 Oct 2021	10 Dec 2021	11 Mar 2022	17 Jun 2022	07 Oct 2022	02 Dec 2022
		Start	15 Oct 2021	10 Dec 2021	11 Mar 2022	17 Jun 2022	07 Oct 2022	02 Dec 2022
50	Final CAR & IUCLID/Doc III Final PAR & SPC	End	26 Oct 2021	21 Dec 2021	22 Mar 2022	05 Jul 2022	28 Oct 2022	22 Dec 2022
		Start	15 Oct 2021	10 Dec 2021	11 Mar 2022	17 Jun 2022	07 Oct 2022	02 Dec 2022
52	Confidentiality check (applicant)	End	26 Nov 2021	28 Jan 2022	15 Apr 2022	29 Jul 2022	18 Nov 2022	13 Jan 2023
		Start	15 Oct 2021	10 Dec 2021	11 Mar 2022	17 Jun 2022	07 Oct 2022	02 Dec 2022
53	Non-confidential documents	End	26 Dec 2021	20 Feb 2022	22 May 2022	28 Aug 2022	18 Dec 2022	12 Feb 2023
		Start	26 Dec 2021	20 Feb 2022	22 May 2022	17 Jun 2022	18 Dec 2022	12 Feb 2023
53	Non-confidential documents	End	12 Feb 2022	09 Apr 2022	09 Jul 2022	15 Oct 2022	04 Feb 2023	01 Apr 2023
		Start	26 Dec 2021	20 Feb 2022	22 May 2022	17 Jun 2022	18 Dec 2022	12 Feb 2023

* Step for updated RCOM removed as this task is moved to Interact.

Note that dates are subject to changes and cancellations.