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Review Programme in Spain
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Delays do not only affect to ES
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Delays due to:
• Technical difficulties: Identity, technical 

equivalence, redefinition…
• Causes due to applicants: Disagreements 

between applicants, delays in providing 
complementary data...

• Two regulations that directly impacted the RP:
– Regulation 1062/2014
– Regulation 2017/2100 

• Economic crisis in Spain that affected the 
public sector. Loss of resources.



The Active Substances Workshop 
held in February 2019 marked a 
turning point in the work approach  
of the Review Program



Actions taken by ES CA
• Staff increase - Training actions planning
• Work planning – Prioritization
• Meetings with several applicants
• Communications through R4BP3 giving deadlines
• Reactivation of the files - collaboration with DM
• Meeting with Contact Point in ECHA
• Nomination of WG Member



ECHA offered us to collaborate with:
• Contact Point: Help for priorization, identification

of bottlenecks… 
• Training activities in ECHA for national experts

with real cases. They suggest that is possible also
with MS

• Facilitation for attending WG by teleconference
• Support in the evaluation of dossiers, through

consultation to experts in ECHA:
– Technical equivalence
– Endocrine disruption
– ENV Exposure
– ….



Up to now, we take advantage of:
• Meeting Contact Point – ES Evaluation Team
• Early comments on one ET report
• And on one ED report – TC with ED expert

And we are thinking about:
• Training activities in ECHA for national experts

with real cases 
• Consultation to ENV exposure experts



Review Programme in Spain
Next steps

Active substance 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
A
B
C
D
E
F
G
H
I
J
K
L
M
N
O

Finalized

Next to be finished In progress

Subsequent target



59%
28%

13%

AS/PT combination -
Next provision

Pending AS/PT Approved AS/PT Planned AS/PT

43%

40%

17%

AS/PT combination  -
Subsequent target
Pending AS/PT Approved AS/PT

Planned AS/PT

0%

100%

AS/PT combination -
¿???

Pending AS/PT Approved AS/PT



Concomitant tasks

• Active substance received due to Brexit
• CLH reports
• Renewals



• We expect good collaboration with:
– ECHA
– Applicants
– Other MS

• We expect hard work
• No more crisis

What we expect for future:



What we expect for future:
• Review Programme should finish in 2024
• Only collaborative work can allow us to reach 

the maximum possible in meeting the target
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